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Buffum MKE - Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #3
Progress
Buffum MKE
C5Y4
Milwaukee, WI
Latitude: 43.0813980 Longitude: -87.9059090

To: Sam Borries, U.S. EPA
Jason El-Zein, U.S. EPA
Mike Ribordy, U.S. EPA
Mark Durno, U.S. EPA
Matt Mankowski, U.S. EPA
Yolanda Bouchee-Cureton, U.S. EPA
John Glover, U.S. EPA
Thomas Marks, U.S. EPA
Nola Hicks, EPA Region 5
Sue Pastor, US EPA R5
Sherry Fielding, U.S. EPA
Valencia Darby, Department of Interior
Lindy Nelson, U.S. DOI
USCG PolRep Distribution, USCG
Jason Lowery, WDNR
Laurie Ross, Wisconsin Natural Resources Board
Karen Dettmer, RACM
Lindor Schmidt, MHD
Ryan Wozniak, WDHS
Mark Drews, WDNR
ISO MFD, Milwaukee FD
Chris Grandt, Riverworks
Darryl Johnson, Riverworks
Steven Fronk, Milwaukee Emergeny Management
Deena Sheppard, EPA R5

From: Kathy Halbur, OSC
Paul Ruesch, OSC

Date: 8/15/2014

Reporting Period: 7/7/2014-8/15/2014

1. Introduction

 1.1 Background
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  Site Number: C5Y4   Contract Number: EP-S5-08-02

D.O. Number: 141   Action Memo Date: 5/14/2014

Response Authority: CERCLA   Response Type: Time-Critical

Response Lead: EPA   Incident Category: Removal Action

NPL Status: Non NPL   Operable Unit:

Mobilization Date: 6/10/2014   Start Date: 6/11/2014

Demob Date: 8/8/2014   Completion Date:  

CERCLIS ID:   RCRIS ID:

ERNS No.:   State Notification: WDNR

FPN#:   Reimbursable Account #:

1.1.1 Incident Category
Time Critical Removal Action

1.1.2 Site Description
The Buffum MKE Site is a 3-story abandoned industrial building on a small lot in a mixed residential,
commercial, and industrial area. The building was constructed in the early 1900's, and many different
businesses operated there over time. The last business to operate at the Site closed in 2008, and the
property has fallen into disrepair.

1.1.2.1 Location
The Site is located at 3456 North Buffum Street, Milwaukee, Milwaukee County, Wisconsin. Residential
properties are located to the north and east, the Beerline recreational trail is located to the south, and an
operating business is located across the street to the west. Across the Beerline Trail are more residential
properties.

1.1.2.2 Description of Threat
See Initial POLREP for threat description.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See Initial POLREP for pre-removal assessment information.

2. Current Activities

 2.1 Operations Section

  2.1.1 Narrative
The time critical removal action included collection, removal, and disposal of all solid and liquid wastes
contained at the Site building that could be safely accessed. In addition, surfaces containing hazardous
ash and dust were cleaned. Building materials (i.e., peeling lead and PCB paint, friable asbestos,
mercury switches) that posed a health and/or migration risk and could be safely accessed were removed
and sent for proper disposal. 

2.1.2 Response Actions to Date
See previous POLREPS for activities that occurred June 10-July 3, 2014.

The following activities took place during this reporting period (July 7-August 15, 2014):

Collection, consolidation, packaging, shipment and disposal of non-hazardous debris, scrap
metal, abandoned cylinders, and liquid and solid hazardous wastes from the building;
Treatment of hazardous solid wastes, including floor sweepings and ash (e.g., lead stabilization);
Removal and disposal of friable asbestos;
Cleaning of building floors, drains, pits, trenches, and sumps;
Additional assessment of migrating building contamination and abatement to the extent safely
possible;
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Disconnection of gas service to the building;
Perimeter and hot zone air monitoring;
Securing the building; 
Installing booms and other containment measures to minimize off-site impact of contaminated
storm water runoff; and
Demobilizing EPA contractors and equipment.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The owner of the building is tax delinquent, out-of-state, and unable to care for the building. A signed
Consent for Access To Property and a declaration of inability to conduct the cleanup was submitted by
the Site owner to EPA on February 26, 2014. There are no known viable previous operators.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Disposal

Non-Haz Debris &
RCRA Empty
Containers

solid  290 tons NA
Orchard Ridge
Landfill, Menomonee
Falls, WI 

Scrap metal solid  20 tons NA
Auto & Scrap
Recyclers, Milwaukee,
WI

Oxygen cylinder gas (2) 4' cylinders NA AirGas

Oxygen cylinder gas  2' cylinder NA Apria Health

Propane cylinder gas (3) 4' cylinders NA
Auto & Scrap
Recyclers,
Milwaukee, WI

Nitrogen cylinder gas (2) 3' cylinders NA Liquide Air

Mercury switches liquid/solid  0.50 pound NA
WM Mercury
Solutions,  Union
Grove, WI

Refrigerators (Freon) solid 2 NA
Refrigerant Recovery,
Inc
Milwaukee, WI

Batteries solid 295 pounds NA
Auto & Scrap
Recyclers
Milwaukee, WI

Friable asbestos solid 15 cu yd BM002
Orchard Ridge Landfill
Menomonee Falls, WI

Hazardous Solids
(PCBs)

solid 4 tons

001813108 JJK

013402947 JJK
EQ/Wayne Disposal
Belleville, MI

Aerosols solid/gas
30 gallon overpack
drum

00085009 VES
Veolia ES Technical
Solutions
Menomonee Falls, WI 
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Oil Based Paint
(Flammable Liquids)

liquid
(2) 55 gallon
drums

 
00085009 VES

Veolia ES Technical
Solutions
Menomonee Falls, WI

Acid Liquids liquid  5 gallons 00085009 VES
Veolia ES Technical
Solutions
Menomonee Falls, WI

PCB Ballasts solid/liquid
 (2) 55 gallon
overpack drums

 000895389VES
Veolia ES Technical
Solutions
Phoenix, AZ

Non-PCB
Transformers

solid/liquid 43 transformers 180317
Veolia ES Technical
Solutions
Port Washington, WI

Fluorescent bulbs solid 247 bulbs 180317
 Veolia ES Technical
Solutions
Port Washington, WI

Used Oil (PCBs) liquid

(9) 55 gallon
drums
(1) 85 gallon
overpack

ZZ 00429924
Veolia ES Technical
Solutions
Menomonee Falls, WI

 2.2 Planning Section

  2.2.1 Anticipated Activities
As indicated in previous POLREPs, the building is in very poor condition. The City of Milwaukee recently
condemned the building.  A Raze Order was issued on August 6, 2014.  If the property owner is not able
to demolish the building in accordance with the Raze Order, it is anticipated that the City will
pursue demolition.  There is some waste remaining in the building and under the building slab that could
not be accessed.  This waste will need to be addressed as part of (and after) demolition.  

2.2.1.1 Planned Response Activities
Booms were placed in the areas of the building that could not be safely accessed (and therefore are still
contaminated) as well as around the floor drains and in front of the exterior doors where storm water
exits the building during heavy rainfall.  EPA will continue to regularly monitor these booms as the City
works on demolition plans.  EPA OSC Halbur will also continue to consult with the City on the waste and
contamination that remains in and under the building, especially in the areas of the floor drains, sumps,
and sub-surface trenches.  Upon completion of demolition and contaminated soil removal, EPA will
complete restoration of the grassy areas in the City Right of Way impacted by EPA's removal (as
indicated in POLREP 2, assuming work can occur prior to June, 2015).

The final load of hazardous waste (collected from the building's storm drains and sumps) was rejected by
the disposal facility, EQ, for excess liquid.  This load will be returned to the Site on August 19, 2014
where it will be secured until it can be transported for incineration.

2.2.2 Issues
The structural instability of the building limited EPA's ability to remove all of the hazardous waste in the
building. Numerous City Departments are working closely with EPA to expedite demolition and the
completion of the cleanup.

On July 26, 2014 (~22:00), EPA's contracted security guard reported a suspected break-in to 911, ERRS,
and EPA.  EPA OSC Halbur responded with Milwaukee Police and Fire Departments. After significant
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discussion regarding the safety and chemical hazards in the building, MPD and EPA successfully cleared
the building.  No trespassers were found. 

 2.3 Logistics Section

  All of the EPA and contractor equipment (trailer, porta-potties, etc) was demobolized from the Site during
the week of August 4, 2014.  The only remaining equipment on site is replacement boom.   The building
has been boarded, locked and secured by a perimeter fence.  ERRS is maintaining temporary electric
service at the Site.

 2.4 Finance Section

  ERRS Ceiling:  $350,000
START Ceiling: $60,000

  Estimated Costs *

 Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS - Cleanup Contractor $350,000.00 $270,000.00 $80,000.00 22.86%

TAT/START $60,000.00 $30,000.00 $30,000.00 50.00%

Intramural Costs

 

Total Site Costs $410,000.00 $300,000.00 $110,000.00 26.83%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The OSC does not necessarily receive specific figures on final payments made to
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The
cost accounting provided in this report does not necessarily represent an exact monetary figure which
the government may include in any claim for cost recovery.

 2.5 Other Command Staff

  2.5.1 Safety Officer
There were no safety issues during this reporting period.

2.5.2 Liaison Officer
During this reporting period, EPA OSC Halbur coordinated closely with the Milwaukee Fire Department
(MFD).  MFD's Heavy Urban Rescue Team (HURT) conducted a shoring exercise at the Site on August
1, 2014.  The southeastern corner of the room with the failed roof/ongoing storm water releases was
stabilized during the August 1 exercise; the MFD HURT Team shored a critical beam that was in
imminent risk of failing.  MFD conducted site visits prior to the exercise to plan the training.  Additionally,
MFD Engine 18 provided water to EPA for floor cleaning and equipment decontamination during this
reporting period.  MPD and MFD assisted with the suspected break-in on July 26, 2014.

On August 6, 2014, representatives from the following agencies met with EPA OSC Halbur at the Site to
tour the building and discuss next steps: Milwaukee Department of Neighborhood Services, Milwaukee
Health Department, Redevelopment Authority of the City of Milwaukee, Wisconsin Department of Health
Services, and Wisconsin Department of Natural Resources.

2.5.3 Information Officer
A fact sheet was finalized and distributed door to door to residences and businesses in the
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neighborhood. A copy of the Fact Sheet can be found (in English and Spanish) on the project website
under the 'documents' section.  A repository of the Administrative Record file was established at the
following address:

        2300 N. Dr. Martin Luther King Jr. Drive
        Milwaukee, Wisconsin 53212

The CIC for the project is Susan Pastor.

3. Participating Entities

 3.1 Unified Command
N/A

3.2 Cooperating Agencies
City of Milwaukee
    Redevelopment Authority
    Department of Health
    Fire Department
    Department of Neighborhood Services
    Office of Emergency Management and Homeland Security
    Department of Public Works
    Police Department
State of Wisconsin
    Department of Natural Resources
    Department of Health Services
    54th Civil Support Team
Riverworks Development Corporation

4. Personnel On Site

 U.S. EPA - 3 (OSCs Halbur, Ruesch, and Mendoza coordinated oversight during this reporting period)
ERRS (EQM, Inc) - 6
START (TetraTech, Inc) - 3 (START personnel rotated during this reporting period)
Security Officer Services, Inc - 1

Total daily workers = 9

5. Definition of Terms

 CFR - Code of Federal Regulations
CIC - Community Involvement Coordinator
CST - Civil Support Team
EPA - Environmental Protection Agency
ERRS - Emergency & Rapid Response Services
HASP - Health and Safety Plan
MDNS - Milwaukee Department of Neighborhood Services
MDPW - Milwaukee Department of Public Works
MFD - Milwaukee Fire Department
mg/kg - milligrams per kilogram
MHD - Milwaukee Health Department
MFD - Milwaukee Fire Department
MOEMHS - Milwaukee Office of Emergency Management and Homeland Security
MPD - Milwaukee Police Department
NR - Natural Resources
OSC - On scene coordinator
PCBs -Poly-Chlorinated Biphenyls
ppb - parts per billion
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ppm - parts per million
RACM - Redevelopment Authority of the City of Milwaukee
RCL - Residual Contaminant Level
RML - Removal Management Level
RM - Response Manager
START - Superfund Technical Assessment & Response Team
SVOCs - Semi-Volatile Organic Compounds
TDD - Technical Direction Document
VOCs - Volatile Organic Compounds
WDHS - Wisconsin Department of Health Services
WDNR - Wisconsin Department of Natural Resources

6. Additional sources of information

 6.1 Internet location of additional information/report

http://www.epa.gov/Region5/cleanup/buffum/index.html

http://www.epaosc.org/BuffumMKE

6.2 Reporting Schedule
Progress POLREPS will be issued as significant activities occur.

7. Situational Reference Materials

 No information available at this time.
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